
Georgia Date:

User: krender Department of Transportation Page 1 of 6

Pay Period: 01/05/2016

to 08/08/2016

Rpt-ID: RCPESPRJ

Contract ID: B14576-13-000-1

Estimate Summary By Project

Estimate Number: 0024

08/09/2016

Contract Location: Time Allowed:

VARIOUS LOCATIONS ON I-285/SR 407 IN DEKALB & FULTON COUNTY

 

Contractor:

THE L. C. WHITFORD CO., INC. Date Let:

3765 FRANCIS CIR. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ALPHARETTA GA 30004-5922 Date Work Began:

Phone: (770)346-0610 Date Time Stopped:

Date Accepted:

FIDELITY AND DEPOSIT COMPANY OF MARYLAND

09/20/2013

10/04/2013

10/30/2013

11/01/2013

01/22/2014

12/19/2015

00/00/0000

791 Days

12/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 01   

Elapsed Calender Days:

Percent Time: 98.48

779 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$9,845,048.32

$6,987,887.00

$117,795.31

98.80%

Counties:

DeKalb Fulton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004201      $9,845,048.32 $6,987,887.00 $117,795.31 98.80% $15,000.00

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 6

Pay Period: 01/05/2016

to 08/08/2016

Rpt-ID: RCPESPRJ

Contract ID: B14576-13-000-1

Estimate Summary By Project

Estimate Number: 0024

08/09/2016

Project Number: M004201      I-285/SR 407 - SIGNING UPGRADES

 

M004201                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $7,781,802.43 $7,769,802.43 $12,000.00

Non-Participating $1,945,450.58 $1,942,450.58 $3,000.00

Total Earnings $9,727,253.01 $9,712,253.01 $15,000.00

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $9,727,253.01 $9,712,253.01 $15,000.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $9,727,253.01 $9,712,253.01

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $15,000.00

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 6

Pay Period: 01/05/2016

to 08/08/2016

Rpt-ID: RCPESPRJ

Contract ID: B14576-13-000-1

Estimate Summary By Project

Estimate Number: 0024

08/09/2016

Project Number M004201      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0025 500-3104     CLASS A CONCRETE, SIGNS CY  21.000 8.811

 1150.000 .000

 

 

8.811 $.00 $10,132.65

0030 520-1125     PILING IN PLACE, STEEL H, HP 12 X 53 LF  147.000 334.500

 50.000 .000

 

 

334.500 $.00 $16,725.00

0051 610-9310     REM STR SUPPORT, TP - LS  1.000 1.000

 3000.000 .000

I - MP 30.80 EB

 

1.000 $.00 $3,000.00

0095 610-9310     REM STR SUPPORT, TP - LS  1.000 2.000

 2250.000 .000

II - MP 36.20 SB

 

2.000 $.00 $4,500.00

0161 636-1072     HIGHWAY SIGNS, ALUM EXTRUDED PANELS, REFL SHEETING, TP 3SF  48,383.000 48,595.900

 18.000 .000

 

 

48,595.900 $.00 $874,726.20

0166 636-2080     GALV STEEL POSTS, TP 8 LF  695.000 703.000

 8.150 .000

 

 

703.000 $.00 $5,729.45

0181 636-3010     GROUND-MOUNTED BREAKAWAY SIGN SUPPORTEA  22.000 24.000

 475.000 .000

 

 

24.000 $.00 $11,400.00

0566 641-1100     GUARDRAIL, TP T LF  20.000 50.000

 67.200 .000

 

 

50.000 $.00 $3,360.00

0571 641-1200     GUARDRAIL, TP W LF  100.000 112.500

 26.250 .000

 

 

112.500 $.00 $2,953.13



Georgia Date:

User: krender Department of Transportation Page 4 of 6

Pay Period: 01/05/2016

to 08/08/2016

Rpt-ID: RCPESPRJ

Contract ID: B14576-13-000-1

Estimate Summary By Project

Estimate Number: 0024

08/09/2016

Project Number M004201      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0586 150-9011     TRAFFIC CONTROL - WORKZONE LAW ENFORCEMENT (CONTRACTOR BIDS)HR  3,000.000 4,001.750

 50.000 .000

 

 

4,001.750 $.00 $200,087.50

0591 163-0232     TEMPORARY GRASSING AC  1.000 1.827

 420.000 .000

 

 

1.827 $.00 $767.34

0681 610-9310     REM STR SUPPORT, TP - LS  1.000 1.000

 2250.000 .000

III - MP 27.10 EB/WB

 

1.000 $.00 $2,250.00

0686 610-9310     REM STR SUPPORT, TP - LS  1.000 1.000

 2250.000 .000

III - MP 28.30 EB/WB

 

1.000 $.00 $2,250.00

0731 610-9310     REM STR SUPPORT, TP - LS  1.000 1.000

 3000.000 .000

I - MP 33.30 EB

 

1.000 $.00 $3,000.00

0741 610-9310     REM STR SUPPORT, TP - LS  1.000 1.000

 1875.000 .000

III - MP 31.30 EB/WB

 

1.000 $.00 $1,875.00

0746 610-9310     REM STR SUPPORT, TP - LS  1.000 1.000

 1875.000 .000

III - MP 37.70 SB

 

1.000 $.00 $1,875.00

0766 610-9310     REM STR SUPPORT, TP - LS  1.000 2.000

 2000.000 .000

VII - MP 36.40 SB

 

2.000 $.00 $4,000.00

0771 610-9310     REM STR SUPPORT, TP - LS  1.000 2.000

 2000.000 .000

VII - MP 42.50 SB

 

2.000 $.00 $4,000.00



Georgia Date:

User: krender Department of Transportation Page 5 of 6

Pay Period: 01/05/2016

to 08/08/2016

Rpt-ID: RCPESPRJ

Contract ID: B14576-13-000-1

Estimate Summary By Project

Estimate Number: 0024

08/09/2016

Project Number M004201      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0786 610-9310     REM STR SUPPORT, TP - LS  1.000 2.000

 2000.000 .000

VII - MP 36.10 NB

 

2.000 $.00 $4,000.00

0791 610-9310     REM STR SUPPORT, TP - LS  1.000 2.000

 2000.000 .000

VII - MP 34.90 NB

 

2.000 $.00 $4,000.00

0826 653-0330     THERMOPLASTIC PAVEMENT MARKING, SYMBOL, TP 5EA  14.000 26.000

 3150.000 .000

 

 

26.000 $.00 $81,900.00

Category Amount: $0.00 $1,242,531.27

Category Number: 0030 SUPPLEMENTAL AGREEMENT NO 1

3013 636-2070     GALV STEEL POSTS, TP 7 LF  .000 1,853.500

 17.890 .000

SUPPLEMENTAL AGREEMENT NO 1 (USE)

CO #2

1,853.500 $.00 $33,159.12

3014 636-3000     GALV STEEL STR SHAPE POST LB  .000 13,200.000

 5.870 .000

SUPPLEMENTAL AGREEMENT NO 1 (USE)

CO #2

13,200.000 $.00 $77,484.00

Category Amount: $0.00 $110,643.12

Category Number: 0010 ROADWAY

9120 610-9310     REM STR SUPPORT, TP - LS  .000 .000

 3000.000 1.000

REM STR SUPPORT. TP 1, MP 34.10 NB

SA #4

1.000 $3,000.00 $3,000.00

9130 610-9310     REM STR SUPPORT, TP - LS  .000 .000

 2000.000 1.000

REM STR SUPPORT, TP VII, MP 42.50 NB (1)

SA #4

1.000 $2,000.00 $2,000.00

9135 610-9310     REM STR SUPPORT, TP - LS  .000 .000

 2000.000 1.000

REM STR SUPPORT, TP VII, MP 42.50 NB (2)

SA #4

1.000 $2,000.00 $2,000.00



Georgia Date:

User: krender Department of Transportation Page 6 of 6

Pay Period: 01/05/2016

to 08/08/2016

Rpt-ID: RCPESPRJ

Contract ID: B14576-13-000-1

Estimate Summary By Project

Estimate Number: 0024

08/09/2016

Project Number M004201      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

9140 610-9310     REM STR SUPPORT, TP - LS  .000 .000

 2000.000 1.000

REM STR SUPPORT, TP VII, MP 39.50 NB

SA #4

1.000 $2,000.00 $2,000.00

9150 610-9310     REM STR SUPPORT, TP - LS  .000 .000

 3000.000 1.000

REM STR SUPPORT, TP I, MP 33.30 WB

SA #4

1.000 $3,000.00 $3,000.00

9160 610-9310     REM STR SUPPORT, TP - LS  .000 .000

 3000.000 1.000

REM STR SUPPORT, TP 1, MP 33.40 WB

SA #4

1.000 $3,000.00 $3,000.00

Category Amount: $15,000.00 $15,000.00

Project Total Amount: $15,000.00 $9,727,253.01


